
• Week 6 of 10 of the Long Shutdown:
• ○

AP3 to be done

� D:ESEP, A30 IP fixed

○
Finished checking D/A, A40, A30

• Leak Check (4) 

• D:ISEP Shielding
• Ion Chamber removal○

Ready for alignment

• Deb DCCT motorized stand○
New tube on stand; ready for alignment○
2nd module is being readied to be put on the stand.

• D:EKIK ceramic tube

� In progress  -
� Water indication on EQ18 is probably evidence of hose work.

• AP2 Water Hose Replacement○
Surveyed into place

• Leaking LQA 

• Replaced leaking Deb Sextuple○
Surveyed into place

• SMA water leak ○
IQ8 fixed twice

• 4 water leaks to fix

� Aperture opened, no obstacles found, components are being shuffled.

• A10 Obstruction Search

Mechanical

•

• Valve Stem replace
• Leak Check (1 of 2)
• LN2 transfer line maintenance

Cryo

•

• Water Systems (2)○
1 wiring done

• Temperature Monitoring (2)

• Target Rotation
• Storage
• SEM Module
• LVDTs
• Sample Retrival
• Lens motion
• Air Exhaust Stack○

Prepping; await tools

• 10mm-2 into transformer ○
Prepping, installing

• 10mm-3 into transformer

• Lens replacement
• Pictures of PMAG

Target Station

•

• Deb 3&4 Trans Notch Filters
• Deb Double Notch Filters
• Core 4-8GHz Equalizer
• TWT balance & trip points

Cooling Systems 
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○
Need cryo for 1 week

• TWT balance & trip points○
Need cryo for 1 day

• Stacktail Filter 3 cable change

• ○
Progress

• Shunt Move○
Removed and rebuilding

• Shunt Repairs (6)○
Started

• PS Maintenance

• Lens SCRs ○
Started by EE

• Regulation Electronics○
Started; await fans

• Ion Pump maintenance

• Deb Shunt re-arrangement
• Deb Extraction kicker load adjustment

Electrical (Pbar & EE Support)

•

• Interlocks/Safety System (3)
• Repair cathodic protection○

Water dripping from tunnel ceiling

• Holes under buildings

• DCCT calibration
• Baking System checkout
• RF & TWT filters maintenance○

Fluorescents done○
Emergency & Exit lights to be fixed

• Lights Checkout

• Acc BPM repairs
• Activation Survey○

Acc & Deb done

• Inductance checkout

• PM ODH Fans & Sumps
• Tunnel Wireless
• Install Leak Detector
• SEM maintenance ○

Berm dug- FESS to replace entire line

• Clogged sump line – Transport

Other
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